GR03-1186

GOVDOC
M3/B16
RA
74/48

Voted

5C

July 18, 1974

RECEIVED
FEB 03 2004
BOSTON PUBLIC LIBRARY
GOVERNMENT DOCUMENTS DEPARTMENT

MEMORANDUM

TO: THE BOSTON REDEVELOPMENT AUTHORITY

FROM: ROBERT T. KENNEY, DIRECTOR

SUBJECT: WATERFRONT PROJECT, MASS. R-77
PARCEL C-2
REHABILITATION - 125 FULTON STREET
REIMBURSEMENT AGREEMENT WITH ALBERT COLANTONIO

In accordance with the Reimbursement Agreement between the Authority and Albert and Dorothy Colantonio providing for the removal and reconstruction of the rear wall of the building at 125 Fulton Street, the Authority has previously approved total progress payments of $13,950 reimbursing the developer for the portion of the rear wall work completed by the contractor, Tirell Construction Company, and paid for by the developer. Under the agreement, the total amount of Authority responsibility is $14,700.

Construction of the rear wall has now been completed and paid for by the developer, and the developer has, therefore, requested a final payment of $750 as reimbursement for the cost of the additional work.

It is recommended that a final payment in the amount of $750 be made to Albert and Dorothy Colantonio.

VOTED: That a final payment in the amount of $750 be made to Albert and Dorothy Colantonio as reimbursement for work completed in accordance with the Reimbursement Agreement dated August 14, 1973.

Digitized by the Internet Archive
in 2025 with funding from
Boston Public Library

https://archive.org/details/waterfrontprojec00bost_2


REMOVAL AND RECONSTRUCTION
OF REAR WALL - 125 FULTON STREET
PROPOSED ELDERLY HOUSING
COMMERCIAL BLOCK
COMMERCIAL WHARF NORTH
COMMERCIAL WHARF SOUTH
LEWIS WHARF ST.
PARKING
LANGDON
STREET
QUINCY CT.
LT. Wm F. CALLAHAN JR. TUNNEL BLDG
WALL
FULTON PL.
ALLEY
FULTON
STREET
COMMERCIAL
MERCANTILE
CONCORD
ARLINGTON AVE.
REVERE AVE.
ESSEX AVE.
CLINTON
STREET